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Status	  

•  Completed	  Build	  4b	  system	  test	  
•  Documented	  test	  results	  and	  requirement	  
traceability	  per	  ORR	  Panel’s	  recommenda<ons	  	  

•  System	  test	  documents,	  test	  data	  package	  and	  	  
traceability	  matrix	  are	  posted	  on	  Build	  4b	  
Deliverables	  EN	  page	  	  

	  	  	  	  hEps://pds-‐engineering.jpl.nasa.gov/index.cfm?pid=145&cid=194	  
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What	  was	  tested?	  
•  Informa<on	  Model	  V1.2.0.1	  that	  includes	  SCRs	  
approved	  by	  the	  CCB	  

•  SoYware	  
–  Generate,	  Transform,	  Validate	  
–  Harvest,	  Registry	  
–  Catalog	  Inges<on	  
–  Search	  (Core,	  Service,	  UI,	  Product	  Search	  UI,	  Data	  Set	  
View)	  

–  Storage	  
–  Security	  
–  Transport	  
–  Report	  

3	  



Metrics	  

•  39	  Test	  cases	  executed	  and	  passed	  
– 0	  failed	  
– 0	  major	  anomaly	  detected	  

•  Mee<ng	  90	  requirements	  
•  1	  JIRA	  <cket	  created	  for	  minor	  improvement	  
sugges<on	  
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Next	  Step	  

•  Build	  4b	  EN	  deployment	  
–	  April	  	  

•  Build	  4b	  Nodes	  deployment	  &	  tes<ng	  
– Per	  Node	  schedule	  
– On	  an	  as	  needed	  basis	  
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